
 

 استراتيجيات إدارة المخاطر للإستثمار العقاري

 

 

 

 

إعداد 

آمنه حسن السيد عمر / المهندسة 

  جبمعت القبهرة  –رسبلت مقدمت إلى كليت الهندست 

كجزء مه متطلببث الحصىل على درجت المبجستير فى الهندست المعمبريت   

 

 

                    

                      

                       

 

 

 الجيزة  –جامعة القاهرة - كلية الهنذسة 

جمهورية مصر العربية  

 (2012) 



 

 استراتيجيات إدارة المخاطر للإستثمار العقاري

 

 

إعداد 

آمنه حسن السيد عمر / المهندسة 

  جبمعت القبهرة  –رسبلت مقدمت إلى كليت الهندست 

كجزء مه متطلببث الحصىل على درجت المبجستير فى الهندست المعمبريت   

 

 

تحت إشراف  

 شريف محمد صبري العطــــــار. د.أ محمد رضــــا عبد الله. د.م. أ

 أستبذ العمـــــــــبرة المســـــبعد
   جبمعت القبهرة–كليت الهندست 

أستبذ العمبرة ووكيل كليت الهندست لشئىن 

   جبمعت الفيىم–الدراسبث العليب والبحىث  

                    

                      

                       

 

 

 الجيزة  –جامعة القاهرة - كلية الهنذسة 

جمهورية مصر العربية  

 (2012 ) 



RISK MANAGEMENT STRATEGIES IN 

 REAL ESTATE  

 

 

 

 

 

BY 

ENG. AMNA HASSAN ELSAYED OMAR 
 

 

 

 

 

A Thesis Submitted to the 

Faculty of Engineering, Cairo University 

In Partial Fulfillment of the Requirements for the Degree of 

MASTER  OF  SCIENCE 

In 

Architectural Engineering  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

FACULTY OF ENGINEERING, CAIRO UNIVERSITY 

GIZA, EGYPT 

2012 



 

RISK MANAGEMENT STRATEGIES IN  

REAL ESTATE  

 

 

 

 

BY 

ENG.AMNA HASSAN ELSAYED OMAR 
 

 

A Thesis Submitted to the 

Faculty of Engineering, Cairo University 

In Partial Fulfillment of the Requirements for the Degree of 

MASTER  OF  SCIENCE 

In 

Architectural Engineering  
 

 

 

 

 

Under the Supervision of 
Assoc.Prof. Mohammed Reda Abd-Allah 

Prof.DR. Sherif Mohameed Sabry El-Attar 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

FACULTY OF ENGINEERING, CAIRO UNIVERSITY 

GIZA, EGYPT 

2012 



ABSTRACT  

 

 The construction projects and construction axis Mount economy in different socie-

ties, and specialized research study management risks faced by construction projects in 

Egypt and the importance of applying risk management strategies companies of all parties 

to the architectural work to reduce the effects of those downside risks at all stages of the 

project, and access foundations and determinants to evaluate the mechanisms and methods 

of addressing the risks applied by the building and construction companies generally and  

real estate investment companies particularly. 
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